

Contract Amendment No. 1
“Printing of Leaflets under MLAMP”

Purchase Order No. MBMA/MLAMP/ISC&ED/32/G-126/2023/223; Dated: March 6, 20203

Due to the delay of providing of the design by the concern component it has been decided to extend the delivery deadline up to 12th June ,2023 to allow to firm to have a sufficient time to print and arrange by the extended date.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/ISC&ED/32/G-126/2023/223; Dated: March 6,2023; Specific Terms of this Purchase Order; 2	Completion period: The Goods are to be delivered within [60 days] from the date of this Purchase Order; that is by May 6, 2023.	Completion period: The Goods are to be delivered within[97 days] from the date of this Purchase Order; that is by June 12, 2023.

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency