

**Contract Amendment No. 1**  
**“Printing of Posters under MLAMP”**

**Purchase Order No. MBMA/MLAMP/ISC&ED/32/G-126/2023/224; Dated: March 6, 20203**

As per the report received from the concern component the Design for the Posters has not been completed as yet. Therefore, the last date for completion and delivery of the printing materials has been Extended to 22<sup>th</sup> June,2023.

Sl. No.	Clause Reference	Original Clause	Amended Clause
1.	Purchase Order No. MBMA/MLAMP/ISC&ED/32/G-126/2023/224; Dated: March 6,2023; <b>Specific Terms of this Purchase Order; 2</b>	<b>Completion period:</b> The Goods are to be delivered <b>within [60 days]</b> from the date of this Purchase Order; that is by May 6, 2023.	<b>Completion period:</b> The Goods are to be delivered <b>within[107days]</b> from the date of this Purchase Order; that is by June 22, 2023.

*Sd/-*

**Shri. Augustus. S. Suting**  
**Deputy Project Director, MLAMP**  
**Meghalaya Basin Management Agency**